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Approved Date:  1991     Project Area: 510 acres
Approved Funds: $1.16 M   Total Est. Cost:  $1.16 M
Net Benefit After 20 Years:  445 acres
Status: Completed December 1998

Project Type: Marsh Creation

PPL #: 1

Project Status

Louisiana Coastal Wetlands Conservation and Restoration Task Force

Barataria Bay Waterway 
Wetland Restoration (BA-19)

October 2002
Cost figures as of: February 2023
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For more project information, please contact:

Federal Sponsor:
U.S. Army Corps of Engineers
New Orleans, LA
(504) 862-1597

Local Sponsor:
Coastal Protection and Restoration Authority
Baton Rouge, LA
(225) 342-4736

The project is located on Queen Bess Island north of Grand 
Isle and east of the Barataria Bay Waterway in Jefferson 
Parish, Louisiana.

Between 1956 and 1989, subsidence and erosion caused 
Queen Bess Island to shrink dramatically.  Its average loss 
across this period was nearly 1 acre per year.  The island's 
reduction in size from 45 to 17 acres only increased the 
frequency of storm-induced overwash, further degrading its 
role as a crucial nesting habitat for Louisiana's state bird, the 
endangered brown pelican (Pelecanus occidentalis).

The initial project design was to use maintenance-dredged 
sediments to create marsh in shallow water areas adjacent to 
the Barataria Bay Waterway.  However, oyster leases in or 
adjacent to the proposed marsh creation sites prohibited the 
use of all sites.  As an alternative, in cooperation with the 
operations and maintenance of the channel, dredged material 
was used to enlarge Queen Bess Island.  

An additional 9 acres of vegetated wetland were created 
adjacent to the state-funded Queen Bess project (BA-05b) by 
constructing a rock dike and filling the containment area 
with dredged material from the Barataria Bay Waterway.  A 
breach was built on the north side of the rock dike to allow 
effluent to be routed from the containment area through the 
BA-05b project area and the original Queen Bess Island.

The bounded area of open water on the left side of the island in the foreground 
is the BA-19 project area.  Immediately adjacent to the project area is the thin 
strip of the BA-05b project area, with the original Queen Bess Island just to its 
right.

The size of Queen Bess Island increased from 17 acres in 1989 to 
34.6 acres in 1996 from the combined efforts of this project and 
the state-funded (BA-05b) project.  

Vegetation has not colonized in this project's area because of its 
low elevation and persistent inundation with water.

There is a sediment deposition rate of 0.14 feet per year in the 
state-funded (BA-05b) project area and deposition rate of 0.31 feet 
per year on the original island.  These rates indicate that the 
containment dike breach created by this project allowed a 
substantial amount of effluent to settle, as intended, in adjacent 
wetlands outside of the dredge-fill area.

This project was completed for $945,678, more than $250,000 
under its original budget.  Remaining funds may be used to clear 
marsh creation sites of oyster leases.  The oyster lease sites would 
be used as marsh creation areas under the U.S. Army Corps of 
Engineers Barataria Bay Waterway Navigation Project.  

This project is on Priority Project List 1.




